COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2002

ESTI MATE SUMVARY 14:11: 41
CONTI D: C12719 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 12719-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 20 WORK DAYS
PARKS RESURFACI NG - FY02 PERCENT TIME:  65.00 ORI G TI ME ALLOW 20 VORK DAYS
PROJIECT NO. CC R600- 130
PARKS RESURFACI NG - FY02
NAVE OF ROAD: 999
PROQJIECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 13/ 2002 DATE TI ME STARTED 08/19/2002
1800 N TAFT ROAD DATE LET 07/ 18/ 2002 DATE WORK BEGAN 08/ 19/ 2002
DATE AWARDED 07/ 23/ 2002 DATE TI ME SToOPPED 11/21/2002
DATE CONTRACT EXECUTED  08/05/2002 DATE ACCEPTED 11/21/ 2002
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 08/ 19/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 174, 502. 50 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 197, 104. 50 NON- PARTI CI PATI NG 170, 901. 50 170, 901. 50
PERCENT COMPLETE: 97.94% TOTAL EARNI NGS 170, 901. 50 170, 901. 50
FUNDS AVAI LABLE: $ 3,601.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 170, 901. 50 170, 901. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,449.69 -2,449.69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 168, 451. 81 168, 451. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 168, 451. 81 168, 451. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 168, 451. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C12719 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12719-BI D ESTI MATE RUN 09/ 23/ 2002
PRQJECT: CC R600- 130 ESTI MATE NO 0001 14:11: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0065 630-80380 *TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0070 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0080 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700- 70550 F/ A BLADI NG SHOULDER BLADI NG AND GRADI NG OF ROADWAY 1. 000 0. 000
AND PARKI NG LOT
F A 0. 000 0. 00
3, 500. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 174,502.50 % 170,901.50% 170, 901.50

PROJECT TOTAL CURRENT AMI $ 174,502.50 % 170,901.50% 170, 901.50



